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SFOBB - Seismic Replacement Project
Status of Construction *
Week Ending February 20", 2004 Gltrans
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 45% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Complete — 38% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — August 15, 2006  http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Total to | Project Percent
Week Date Total Complete
FOUNDATIONS
Footing Boxes Set 0 16 28 57%
Piles Driven 2 83 160 52%
SUBSTRUCTURE
Pier Columns 0 5 28 18%
Pier Access Casing 0 4 20 20%
PRECAST YARD
Panels Cast 6 222 876 25%
Segments Cast 2 101 452 22%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
= Pier 16E — Continue to assemble reinforcement for pier table soffit and walls
Pier 15E — Waiting on reinforcing steel for pier table
Pier 14E — Start installation of pier table falsework
Pier 13E — Flood coffer cell and remove sheet piles
Pier 12E -- Place access casing concrete
Pier 11E — Set forms and place 2™ lift of concrete for access casing
Pier 10E — Strip pier forms, pour 2" concrete lift
Pier 09E — Form footing top slab
Pier 08E — Install studs in pile, pour 2" lift of pile concrete
Pier 07E — Pour concrete in footing box, 1 and 2™ lifts
Pier 06E — Continue pile head connection welding
Pier O5E — Cut slots for pile heads and start welding
Pier 04E — Pour pile plug and annuli seals
Pier 03E — Drive west side piles and initial pile clean out on eastern side piles
Pier 16W — Continue initial pile clean out
Pier 15W — Continue driving and splicing east side piles
Pier 14W — Finish cofferdam installation, drive sheet piles, and start lock fill

PRECAST YARD (Stockton)
= 8 panels are scheduled to be cast
= 3 segments are scheduled to be cast
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PIER W2 STRUCTURES (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed — 62% Est. Date of Completion — May 26", 2004
Structure Work Completed — 54% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= W2E: Completed surface preparation and rebar placement for the bottom slab
=  W2W: Completed placement of architectural rebar for the columns

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= W2E: Placement of bottom slab rebar
=  W2W: Continue placement of architectural rebar

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 59% Est. Date of Completion — June 30", 2004
Completed — 46% Project Cost: $5.5M
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
= 100% Completed
SUBSTATION

=  Finish cure, low roof slab

= Finish excavating for water proofing

=  Paint interior high roof area

= Release and strip low roof falsework
UTILITY RELOCATION

= Finish installing 100mm water pipe

=  Connect 100mm water pipe to bridge

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
=  Waterproof exterior wall
= Paint interior low roof area
=  Begin framing metal stud walls
= Rough in electrical
= Rough in plumbing
= Install high roof membrane
= Install cable trays
UTILITY RELOCATIONS
= No Work Scheduled



COAST GUARD ROAD RELOCATION (04-0120Q4) Resident Engineer: Richard Duncan

Time Elapsed — 100% Est. Date of Completion — March 31%, 2004
Complete — 85%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Partially completed conduits from lift station to canopy
= Stripped concrete footing forms
= Structure backfill at North and South footings

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Continue working on conduits from lift station to canopy
= Form and pour concrete canopy’s columns
= Install sanitary sewer system #1
= Excavate and place storm system

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2001 RE: Mark Woods
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